



**FORWARD TOWNSHIP
PROJECT STATUS UPDATE
AUGUST 8, 2023**

1. Maplewood (Havenwood) Development

A final plan has been submitted that includes 46 lots, most of which are in the Township. They are currently waiting on permitting approvals.

2. Lower Connoquenessing Watershed Stormwater Group

The group continues to meet to discuss ways to be uniform with floodplain and stormwater regulations and to join forces for grant applications.

3. Merten Farms

We are waiting on the developer to submit final plans for review.

4. Walnut Square Development

The developer is in the process of finalizing their roadway plans. We received the traffic study submitted to PennDOT on May 31, 2023.

5. Cashdollar Sports Complex

We have reviewed the preliminary sketch land development plan for the sports complex. We are waiting on a revised submittal.

6. Nursery Road Culvert Replacement

We are in the process of preparing the permit application for the culvert replacement.

7. Gifford-Savage Lot Line Revision

We are in the process of reviewing the Gifford-Savage lot line revision.

8. Barkley Lot Line Revision

We are in the process of reviewing the Barkley lot line revision.